SEGRET



4900 1903 Cypy 27 200

25X1

TU	ţ	
FROM	iz	

20 October 1958

SUCJ: Status Report of Granger Associates Countermeasures Repeater


- 1. The following is the initial status report on the Granger Mod 504 Flight Test Program. Submission is in accordance with Section VII of Proposed Environmental and Functional Flight Test Program for Granger Associates Countermeasures Repeater, dated 7 October 1958, copies of which have been forwarded to Readquarters.
- 2. Delivery of the electronics portion of the Repeater God 504 by Granger to WRSP_IV for flight testing is now expected after 22 October 1958. Granger advises that an initial demonstration of the electronics may be held at Palo Alto, Galifornia, on 21 October 1958. It is planned that Ar. Cecil Hinson will represent WRSP_IV at the demonstration.
- 3. The mod 504 metal container being developed by Lockheed Aircraft Corp. is undergoing redesign. Positive pressurization of 3.5 PGI differental will be incorporated. Larger ducts are being installed in the U-2 tail section to provide additional ram air to meet the electronics cooling requirement. The two antennas are being externally mounted to provide better signal radiation, and this necessitates design of a new radome.
- 4. Installation of radar gear at Indian Springs that will provide the ground based fire control system used in Phase I testing is estimated to be completed by 24 October 1958. This date is acceptable to the test program.
- 5. It is possible that Phase I testing could commence at WRSP_IV by 23 24 October 1958. However, this is considered to be a very unrealistic date. A more realistic date for planning purposes can be forecast after the results of the Granger initial demonstration at Palo Alto are known. Headquarters will be advised of the results immediately upon completion of the demonstration.

Lt Colonel, USAF

25 YEAR RE-REVIEW

SECRET

25X1



To be returned to to

25X1